
Status of Open LORs and P&A Requests 1/15/03

Line CASE LOR # DATE SUBJECT AF tracking # OPR STATUS
1 KAA 4/4/5/5/885 1/24/1423 (4/7/2002) Decrease funds for a new Q case. AFD-02-FS-620 AFSAC Amendment 17 forwarded to RSAF for signature 7 Sep 02.
2 YPW 4/4/5/5/YPW/3544 7/1/1422 (3/1/2001) Request for an Amendment AFD-01-FS-310 AFSAC Amendment 1 forwarded to RSAF 4 Jan 03.

3 GIH MODA 1/6/162 2/13/1423 (5/17/200) F-15 Technical Support AFD-02-FS-601 AFSAC

Revised LOA requested from WR-ALC/LFI for 18 positions within the 
MODA approved budget of $ 13 million.  RSAF requests details of 
positions be mentioned in the LOA (BDR-AFD-02-FS-601 17 Sep 
advises RSAF that this information will not be provided on LOA).  
AFD-02-FS-884 sent to AFSAC 28 Oct requesting documentation 
on why manning can't be included, and asked for copies for 
MODA review.  US responded BDR-AFD-02-FS-920 that OED 
extension for 3 mos being worked, and policy determination 
being made about manning positions, man-month rates, etc.

4 P&A 4/4/5/5/598/11021 6/9/1422 (11/21/2001) C-130 Navigation Upgrade Program AFD-02-FS-310 AFSAC
AFSAC working this P&A from AFD-01-FS-275.  Should arrive in 
Kingdom Oct 02.

5 P&A 4/4/5/5/598 8/19/1422 (11/4/2001)
P&A for Air Defense Systems 
Integrator (as enhancement to 
Tactical Data Information Link)

AFD-01-FS-254 SAF/IA

It was a request for P&A.  Awaiting response from SAF/IA. ESC is now 
obtaining separate "quotes" from HAL and APC. The HAL suspense 
was 16 Sep 02. The APC effort is being worked through ESC/DIV. 
ESC/ACS plans to pass the P&A data to SAF/IARS by 30 Sep 02.  
ESC/OL-SA plans to send an interim response to the RSAF on 18 Sep 
02.  HAL and ACS quotes were received by ESC/ACS and ESC is 
verifying requirements with the vendors before forwarding the P&A 
data to SAF/IARS.

6 P&A 4/4/5/5/DMS/2758 10/25/1422 (1/9/2002)
P&A request to connect RSAF COC 
to MODA National Defense Center.

AFD-02-SATAF-35 SAF/IA

RSAF/Chief, Air Force Logistics & Supply letter 4/4/5/5/DMS/5775 
dated 10 Aug 02 advised that the RSAF is no longer interested in 
pursing this requirement and requested their request be cancelled.--
CLOSED

7 P&A 4/4/5/5/src/2510 3/3/1423 (5/15/2002)
P&A request for TISS technology 

Insertion Program (TTIP)
AFD-02-OLR-378 WR/ALC

No reply received.  USAF is requested to expedite reply.                   

8 P&A 4/4/5/5/1883 2/18/1423 (5/1/2002)

P&A request for 40 positions for 
Peace Shield Manning from specified 

contractors for a 3-year follow on 
LOA.

AFD-02-FS-333 SAF/IA

RSAF received the P&A and is under study at HQ. USAF awaiting a 
revised LOR. RSAF 4/4/5/5/DMS/7082 dated 17 Sep 02 identified the 
requirement for 34 unique manning positions and requested the USAF 
provide P&A based on man-month rates which include living 
accomodations after 1 Nov 04.  SAF/IARS letter dated 27 Sep 02 
provided the requested P&A data.   RSAF AFD-02-FS-831 sent 13 
Oct asks for vendors names and details of the bids, as well as levying 
additional requirements for the P&A.  Await SAF/IA response

9 P&A 4/4/5/5/YPW/11923 10/14/1422(12/29/2001)
P&A request for Data Automatic 

Ultrasound Test (AUT) system for 
AIM-7F, MK58 Rocket Motors.

AFD-01-FS-315 SAF/IA
P&A was forwarded to RSAF 16 Oct (BDR-AFD-01-FS-315).  Await 
RSAF response--CLOSED

10 P&A 4/4/5/5/SRC/2769 5/3/1423 (5/28/2001)
P&A request for Fighter Data Link 

(FDL).
AFD-01-LG-65 SAF/IA

BDR-AFD-02-FS-713 was forwarded to RSAF on 15 Jan 03 with P&A 
data.  CLOSED

11 P&A 4/4/5/5/SRC/6136 2/5/1422 (7/23/2001)
P&A request for in-country 

reprogramming (ICR) for TEWS.
AFD-02-OLR-285 WR/ALC

Initial ROM received and reviewed.  RSAF requested implementation 
plan.  A reminder sent on 16th April 2002.  RSAF would like to know 
the latest status of its request.

12 P&A 4/4/5/5/qzm/2745 10/3/1423 (5/22/2002)
P&A request to upgrade TASS1 

System (1901)
AFD-02-FS-408 SAF/IA

RSAF awaits answer from the USAF.  Request was forwarded to Mr. 
Bill Grimes of TASS office (ASC/RAB).   RSAF submitted request 17 
Sep 02 to get cost estimate for engineering study
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13 P&A 4/4/5/5/QZM/2736 10/3/1423 (5/22/2002)
P&A request for upgrade to TASS 2 

(1902)
AFD-02-FS-409 SAF/IA

RSAF awaits answer from the USAF.  Request was forwarded to Mr. 
Bill Grimes of TASS office (ASC/RAB).   RSAF submitted request 17 
Sep 02 to get cost estimate for engineering study

14 P&A 4/4/5/5/QCB 6/30/02 P&A to procure SL-100 Spare Parts AFD-02-FS-513 SAF/IA

Information on costs of parts quote provided to RSAF 6 Aug 02.  
RSAF letter 4/4/5/5/QCB/6762 dated 3 Sep 02 requested AFSAC 
purchase the listed SL-100 spare parts with funding from FMS Case 
QCB, Line 002. The RSAF also requested P&A data for another 
identified part number. 

15 QCN 4/4/5/5/619/11850 11/20/1421 (2/18/2001)
Draw-down excess funds - All aircraft 

support.
AFD-01-FS-35 AFSAC

QCN Amendment 3 LOA forwarded to RSAF for signature on 18 Jul 
02, with OED of 11 Jan 03.  RSAF requesting (AFD-02-FS-884) that 
this amendment be cancelled, and that QCN be closed.  CLOSED

16 QZD 4/31/5/QZD/8082 6/23/1422 (11/28/2001)
Request to amend QZD to extend 

Line 004 performance.
AFD-02-FS-455 AFSAC

Restated Amnd 1 was delivered to RSAF 14 Dec.

17 GHU 4/4/5/5/QBG/1608 6/2/1422 (3/4/2001) CTS AFD-02-FS-93 AFSAC
RSAF requests this LOA to be processed for closure.  However, 
cannot be closed before 30 Nov 02 per BDR-AFD-02-FS-93.  Also, 
GHU A4 was forwarded to RSAF 23 Sep.  OED is 18 Feb 03.

18
GIM (TASS 

CETS)
MODA 1/6/208 22/2/1423 (5/5/2002)

MODA requested for an LOA for 12 
positions for TASS for 3 years at $ 

8,890,690.00
AFD-02-FS-598 AFSAC

LOA was forwarded to RSAF for signature 23 Sep 02.  OED is 28 
Feb 03.

19 DMU-A02 4/4/5/5/DMU/3751 5/4/1423 (6/16/2002)
Use part of surplus funds for ACMI: 
(20) SAKITS PODS and (1) R-DDS 

for Taif Airbase.
AFD-02-FS-674 SAF/IA

 A2 passed to RSAF on 5 Oct--awaiting signature.  RSAF letter dated 
1 Oct 02 asks for proper descriptions.

20 NFT (Sentinel) MODA 1/6/1222 9/5/1422 (11/20/2001)
Peace Sentinel Blanket Order 

Training case ($ 10 M).
AFD-01-FS-277 AFSAT

Received LOA 15 Oct--forwarded to RSAF for signature

21 TGK 4/4/5/5/TGK/1430 2/8/1423 (4/21/2002) EW ETSS AFD-02-FS-301 AFSAT Received TGK A2 11 Jan 03 and forwarded to RSAF

22 TGM 4/4/5/5/TGN/2139 2/20/1422 (5/14/2001)
Request to extend POP for AWACS 

ETSS for funds left.
AFD-02-FS-502 AFSAT

Received Amendment 3 and forwarded to RSAF 14 Dec 02 to 
extend POP through Dec 04.

23 TGI Extend POP for F-15 ETSS AFSAT TGI A5 received and forwarded to RSAF 14 Dec 02

25 TGP 4/4/5/5/TGP/3810 6/4/1423 (6/17/2002)
P&A extension of contract for JAOS 

(AGOS) for six months.
AFD-02-FS-481 AFSAT

AFSAT recommended that the JAOS (previously AGOS) contract for 
six months from 1 Jan 03.  RSAF concurred.  Finalization action 
awaited from USAF side.  BDR-AFD-02-FS-730 advised LM proposal 
due by 20 Sep. 23 Sep 02: AFSAT reviewing submission and will 
expedite contract amend.

26 TGP 4/4/5/5/TGP/3743 4/4/1423 (6/15/2002)
P&A for RSAF Joint Air Operations 

School (JAOS) for follow-on contract.
AFD-02-FS-469 AFSAT

It is a new request for P&A.  Matter requested per letter 
4/4/5/5/TGP/3743 dtd 4/4/1423 (15 Jun 02).  RSAF provided additional 
information by 4/4/5/5/TGP/5041 dated 10/5/1423 (20 Jul 02)  
30/08/02 AFSAT developing P&A with industry.

27 TXX MODA 1/6/97 2/2/1423 (4/15/2002)
ETSS ($ 10 M) - Contract Field 

Services.
AFD-02-FS-507 AFSAT

It is a request for a new LOA.  10 June 02 letter requested USAF to 
proceed with 26-man/3-year LOA within MODA budget.  RSAF 
answered all the USAF concerns per letter 4/4/5/5/TGO/3750 dated 
5/4/1423 (16 Jun 02).  USAF responded on 20 Jun with SOR and 
asked RSAF to review.  RSAF ltr 4/4/5/5/CFS/4242 dated 18/4/1423 
(29 Jun 02) responded to USAF letter and asked USAF to expedite 
LOA.  1 Sep 02--BDR-AFD-02-FS-507 forwarded to RSAF listing 
options with available funds, awaiting RSAF decision on how to 
proceed.  Also, slightly revised letter sent to RSAF 7 Sep 02 with full 
details (BDR-AFD-02-FS-507 (2))

28 NFU (Sun) MODA 1/6/310 6/3/1423 (5/18/2002)
MODA requested for an LOA for 
Peace Sun Training for technical 

specialties at $ 20,000,000.00
MODA LOR $20M training case AFSAT

RSAF awaits LOA.  30/8/02 AFSAT drafting LOA.
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29 P&A 4/4/5/5/SRC/2525 5/15/02
RSAF request for Nav and WSO 

training in Kingdom
AFD-02-FS-374 AFSAT

BDR-AFD 02-FS-374 was just sent 15 Aug by SAF/IA.  RSAF has 
provided sufficient information, and request has been forwarded to 
AFSAT.  P&A data should be received in Kingdom NLT 31 Aug 02.  
30/08/02 SAF/IARS discussions with AFSAT indicate that it appears 
that P&A data will not be available until 16 Sep 02; formal response to 
follow.

30 P&A 4/4/5/5/QCX 5/18/02
Video Teleconf System for Secure 

Comm
AFD-02-FS-381 AFSAC

BDR-AFD-02-FS-381 dated 20 Dec 02 states that some questions 
still need to be answered by RSAF, and AFSAC will do so during 
Jan visit.  P&A should be to RSAF by end of Feb 03.

31 P&A 4/4/5/5/YPW 6/1/02
P&A for AGM-65D and AGM-65H 

upgrades
AFD-02-FS-418 AFSAC P&A forwarded to RSAF 23 Sep 02.---CLOSED

32 P&A 4/4/5/5/DMT/4342 7/5/02
Added Requirements for SL-100 at 

KAAB
AFD-02-FS-513 SAF/IA

The USAF is awaiting RSAF final acceptance of the Dhahran DSN 
before responding to the RSAF request of additional requirements on 
the BTC contract.

33 P&A 5/29/02
P&A for Joint Mission Planning 

System (JMPS)
AFD-02-FS-416 AFSAC

BDR-AFD-02-FS-416 forwarded to RSAF 24 Aug.  AFSAC advises 
that decision to release JMPS software won't be made until Dec 02. 
Another request AFD-02-FS-973 was sent to AFSAC 25 Nov.

34 LOR 1/6/722 4/6/1423 (8/13/2002)
LOR for AIM-9M missiles with mods 

to other cases
AFD-02-FS-700

SAF/IA, 
AFSAC, 
AFSAT

LOR forwarded to Navy and AFSAC to begin preparation of the LOA 
and concurrent amendments. RSAFletter 4/4/5/5/598/6987 dated 11 
Sep 02 requested a waiver of the NRC on the AIM-9 missiles so more 
missiles can be bought with the cost savings. RSAF 4/4/5/5/AIM-
9M/7260 letter dated 17 Sep 02 provided  a revised dollar value to 
include in the AIM-9M LOA.  Navy LOA SR-P-ABJ to be funded by 
drawdown amendments from GGB, GHJ, GHM, MCH, NFH, NFM, 
QBZ, SME, YAB, and YPP.  QCN not to be drawn down, as Amd. 03 
is already in kingdom.   The two N-case amends. are being worked by 
AFSAT.

35 NFQ 4/4/5/5/NFQ 8/27/02
LOR to extend POP through 31 Dec 

03
AFD-02-FS-708 SAF/IA

Amendment 2 forwarded to RSAF 4 Jan 03.

36 P&A RSAF 4/4/2/6 7/13/02
RSAF request to move TASS, 

AWACS & Tanker equip from Riyadh 
to PSAB

AFD-02-LG-557 SAF/IA

RSAF follow-up on 24 Aug 02 (4/4/5/5/YPW/1690). RSAF letter 
4/4/5/5/QZM/6783 dated 4 Sep 02 requested an estimated cost and 
suggested funding source for a site survey. The letter identified four 
things the site survey should provide.  AFD-02-FS-825 sent 13 Oct 02 
requested status.

37 NFS (Shield) MODA 1/6/1207 5/9/1422 (11/20/2001)

MODA requested for an LOA for 
Peace Shield Training for Command 

and Control Specialties at $ 
28,800,000.00

AFD-01-FS-276 AFSAT

LOA for NFS was received 14 Dec 02--forwarded to RSAF

38 P&A 4/4/5/5/865/1575 23-Apr-02 MK58 Rocket Motor Inspection Team AFD-02-FS-311 SAF/IA
P&A forwarded to RSAF 15 Jan 03--CLOSED

39 QBD MODA 1/6/535 16-Jul-02
$160M follow on to QBD for spares,  

equip, R&R for F-15
AFD-02-FS-565 AFSAC

Awaiting status update from AFSAC--PM line will be added.  
Undergoing validation (will become QZR)--BDR-AFD-02-FS-923 (12  
Nov 02) advises RSAF that they should consider just amending 
QZO and QBD since funds have been reduced.   Await RSAF 
decision.  AFD-02-FS-1003--RSAF is requesting Amd to add 
$123.6M to QBD for F-15 log support
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40 QZO MODA 1/6/535 16-Jul-02
$100M  follow on to QZO for spares, 
equip, etc. for all aircraft EXCEPT F-

15
AFD-02-FS-565 AFSAC

Awaiting status update from AFSAC--PM line will be added.  Follow 
on, QZS, went to doc prep on 22 Aug 02.  BDR-AFD-02-FS-923 (12  
Nov 02) advises RSAF that they should consider just amending 
QZO and QBD since funds have been reduced.   Await RSAF 
decision.  AFD-02-FS-1003--RSAF is requesting Amd to add $60M 
to QZO for log support of all aircraft.  12 Jan 03--AFD-03-FS-0041 
advised that QBD be increased by $8.8M

41 AJX 4/4/5/5/AJX 2-Sep-02 Restated Amdndment # 4 AFD-02-FS-722 AFSAC Amendment 4 received 31 Dec and forwarded to RSAF

42 P&A 4/4/5/5/SRC 30-Jan-02
Request for 24 new LANTIRN pods 

for F-15
AFD-02-FS-92 SAF/IA

BDR-AFD-02-FS-92 was provided 18 Sep 02 to RSAF which had the 
P&A data.  Await RSAF decision

43 P&A 4/4/5/5/QBD/14200 25/12/1422  (9 Mar 02)
ALR-56C Radar Warning Receiver F-

15 C/D/S
AFD-02-FS-167 AFSAC

BDR-AFD-02-FS-765 received 23 Nov 02 and forwarded to RSAF. 
CLOSED

44 ROM (P&A) 4/4/5/5/QZM/6783 3-Sep-02 ROM cost for Site Survey Team AFD-02-FS-737 SAF/IA
RSAF  requested an estimated cost, to include travel, and a suggested 
funding source for a site survey team to investigate the  movement of 
all Sentinel equipment from Riyadh AB to PSAB.

45 P&A 4/4/5/5/QZM/7239 17-Sep-02 Cost for TASS Engineering Study AFD-02-FS-766 SAF/IA

RSAF request an estimated cost fr an engineering study that would 
develop alternatives to the current program, determine a 
comprehensive cost stimate for TASS upgrade, and advise of a 
window of opportunity for RSAF aircraft to be inserted into USAF 
upgrae program.

46
Request for 
LOR help

4/4/5/5/YML-7025 11-Sep-02 Suite 4+ LOA or LOA Amendment AFD-02-FS-756 AFSAC

RSAF letter identified $24,172,084 from FMS Case YML to apply to 
Suite 4+ requirements. The RSAF requested USAF advice on whether 
an amnedment or a new LOA should be used for this requirement.

47 LOR (GHX) 4/4/5/5/GHX 21-Sep-02
Movement of funds between lines in 

case GHX
AFD-02-FS-786 AFSAC

Amendment due in country Nov 02.

50
MODA LOR (P-

Shield R&R)
1/6/1029 12-Oct-02

Provide and repair spare parts for 
Peace Shield on QBD

AFD-02-MODA-12 AFSAC

BDR-AFD-02-MODA-12 advises that AFSAC does not support 
amending QBD, instead wants to do a new Q case for Peace Shield 
support.  AFSAC will proceed with new Q case LOA unless RSAF 
advises otherwise (23 Oct 02)

51 P&A 4/4/5/5/SRC 27-Oct-02
Upgrade Common Mapping 
Production System (CMPS)

AFD-02-FS-882 SAF/IA
Request forwarded to SAF/IA 28 Oct 02.  BDR-AFD-02-FS-882 states 
that P&A will be in Kingdom NLT mid Dec.

52 LOR (QBF) 4/4/5/5/QBF 29-Oct-02
Amendment 2 for QBF--move $$ 

between lines & extend POP
AFD-02-FS-896 AFSAC

LOR was submitted 30 Oct 02 to AFSAC. 

53
CCZ 

(Amendment)
4/4/5/5/CCZ 19-Nov-02

Requesting a new line to maintain 
CAD/PAD by taking $2.5M from line 

001
AFD-02-FS-962 AFSAC

Request was forwarded to AFSAC on 23 Nov 02.

54 P&A 4/4/5/5/1079 24-Nov-02
P&A for 10 systems with ALQ-131 

Electronic Countermeasures System
AFD-02-FS-972 SAF/IA

Request sent to SAF/IA 25 Nov 02.

55 P&A 4/4/5/5/DMU 15-Dec-02
Request for P&A Data for added 

ACMI Requirements
AFD-02-FS-1014 SAF/IA

Request sent to SAF/IA 15 Dec 02.

56 P&A 4/4/5/5/YPY/513 21-Dec-02
Request for P&A Data for recce pod 

for F-15
AFD-02-LG-1040 WR/ALC

Request sent to WR/ALC 23 Dec 02.

57 LOR (GGW) 4/4/5/5/GGW/502 24-Dec-02
Request for amendment to add 

Attache' support
AFD-02-FS-1058 AFSAC

Request sent to AFSAC 28 Dec 02.

58 LOR (GIB) 4/4/5/5/GIB/911 31-Dec-02
Request to fund new line for TMTCG 

on case GIB or case GEX
AFD-02-FS-1088 AFSAC

Request sent to AFSAC 31  Dec 02.

59
LOR (SRC & 

YPY)
4/4/5/5/SRC 31-Dec-02

Request to fund Suite 4+ with SRC 
and YPY amendments

AFD-02-FS-1086 SAF/IA
Request sent to AFSAC 31  Dec 02.
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60
P&A AGM-154 

(JSOW)
4/4/5/5/865 4-Jan-03 Request for JSOWs and equipment AFD-03-FS-0005 Navy

BDR-AFD-03-FS-0005 states that this is Navy case---AFSAC has 
forwarded to Nav air.

61
P&A AGM-

65Ds
4/4/5/5/865 4-Jan-03 Request for P&A for AGM-65Ds AFD-03-FS-0006 AFSAC

Request sent to AFSAC 4 Jan 03.

62
P&A WCMD 

tail kits
4/4/5/5/865 7-Jan-03 Request for 600 WCMD tail kits AFD-03-FS-0028 AFSAC

Request sent to AFSAC 12 Jan 03.


